UNITED

——Consulting=—

CR 200 S RECONSTRUCTION
WEEKLY REPORT

March. 22, 2013 REPORT NO.: 1 PROJECT NUMBER: R-29419
Letting: 2.6.13 / Notice-to-Proceed: 3.6.13

Pre-Constr. Conf.: 3.11.13

FOR WEEK ENDING:

DAY & DATE WORK IN PROGRESS
Sat. .
3-16 No work activity.
Sun. .
317 No work activity.
Mon. L
3-18 No work activity
Tues. ITS on-site laying-out signs and Vectren crews working on service connections
3-19
Wed. Vectren continuing work on services. No other onsite activity.
3-20 The field office location for the project will be 548 Jonesville Rd., Garden City
Thurs. Steven J Christian on-site staking right-of-way.
3-21
Considered the first day-of-work.
Fri. ITS crew on-site installing construction signs for Stage | (storm piping / structures to new outflow area) and
3-22 SJC on-site continuing engineering/staking. Jobsite information board completed.

Bill Coleman, United Consulting
PROJECT REPRESENTATIVE







